

Contracts and/or Change Orders awarded above \$10,000
from May 14th thru June 15th

Date	Contractor	Amount	Total Contract	Description of service
6/7/2022	Crestline Construction	10,254.50	1,957,035.40	CO #4 for the Collection System Improvement Project. Changes are for emergency work to remove and reset manhole SSMH 2 after observing settling due to previously unidentified unsuitable ground conditions. Agreement twith Contractor to split costs.
6/1/2022	Grayling Engineers	12,230.00	95,000.00	CO #1 for increased scope of work and additional surveying for the 2022 waterline improvement projects consisting of Loop Road, West Vancouver and Ryan Allen.
6/13/2022	Crestline Construction	15,638.04	338,343.86	CO #4 for the Main D Extension related to temporary and permanent restoration of the trench associated with the stormwater system.
6/13/2022	Crestline Construction	21,925.57	360,269.43	CO #5 for the Main D Extension related to temporary and permanent restoration and assitional surface restoration due to poor subsurface conditions and associated trench widening