

Contracts and/or Change Orders awarded above \$10,000
from April 21st thru May 13th

Date	Contractor	Amount	Total Contract	Description of service
4/25/2022	Crestline Construction	39,434.36	310,272.93	CO #2 for the Main D Extension to address storm system work necessary to complete the project. This will be taken from the Street Fund.
4/25/2022	Grayling Engineers	82,770.00	82,770.00	Enginer and manage the 2022 waterline improvmeent proejects consisting of Loop Road, West Vancouver and Ryan Allen.
5/9/2022	Crestline Construction	12,432.89	322,705.82	CO #3 for the Main D Extension related to removal of oversaturated material and recompaction of trench.
5/12/2022	Crestline Construction	14,505.04	1,946,780.90	CO #3 for the Collection System Improvement Project. Changes the alignment of the sewer collection system to protect the curb and sidewalk. Revises the invert and rim elevations of a manhole at the Rock Creek PS to fix a design-phase survey issue.
5/13/2022	Street Scan	14,942.00	14,942.00	Scan and map assets within the city's road. Will take a road inventory and record the condition of pavement.