



Contract Number TA 6485	Contract Title Russell Avenue Improvements	Federal Aid Number STPR-B309
Change Order Number 01	Change Description Provide Modification to Awning Support @ Sta. 1+05	Date 5/19/2020
Prime Contractor / Design-Builder Northwest Construction General Contracting, Inc.		

Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

Change proposed by Contractor / Design-Builder




Change Description

The existing awning supports in front of the building at North Bank Books (Sta. 1+05, east side of the roadway) are set on the existing sidewalk. When the existing sidewalk is replaced, the new finished grade elevation will be higher than the existing. If the sidewalk is reconstructed on the existing supports, the base of the support would be ~3/4" below the sidewalk and would eventually cause damage to the sidewalk surface, and the sidewalk would have to be removed if the supports are ever replaced. The solution is to shorten the awning supports and reset them on the new sidewalk surface.

The awnings are constructed of double 4x4 steel tubes. In order to reset the awning on the sidewalks, the steel tubes will need to be cut, re-welded, and repainted. The Plans directed the Contractor to provide temporary support to the awning but did not provide direction to modify the awning support because it was unknown during design that modifications would be required. Adding this modification is changed work that the contractor is being directed to provide.

Verbal Approval Given By Karl Russell, PWD; Tim Shell, Construction Mgr.	Verbal Approval Date 5/19/20	Working Days +/- 0
---	---------------------------------	-----------------------

Original Contract Amount \$712,957.65	Current Contract Amount \$712,957.65	Est. Net Change This C.O. \$1,468.80	Est. Contract Amount \$714,426.45
--	---	---	--------------------------------------

Approval Recommended  Project Engineer Date May 19, 2020	<input checked="" type="checkbox"/> Approved	Approved  Approving Authority per C.A. Agreement Date 05/26/2020
Approval Recommended  By Prime Contractor Date 5/27/2020	Other Approval As Required Signature _____ Date _____ Representing _____	