





IUP Extension Request - Resolution 2022-41 - Message (HT...

File Message Help Acrobat

Reply Reply All Forward St Charles Mark Unread Find Zoom


IUP Extension Request - Resolution 2022-41


 Gordon, Drew R [US] (DS) <drew.gordon@ngc.com>
To  Beth Richmond
Cc  Gordon, Drew R [US] (DS);  Rauschendorfer, Steven G [US] (DS)

Reply Reply All Forward

Wed 8/21/2024 12:44 PM

You replied to this message on 8/21/2024 4:15 PM.

 Resolution 2022-41.pdf
2 MB

 Northrop IUP City Council Approval Letter.pdf
236 KB

Good afternoon Beth,

I am contacting you today to file a formal request to extend the timeline on our Interim Use Permit for an additional 2 years. The reason for my request is that during the excavation project, we uncovered an unexploded ordnance burial site that halted the project immediately. The cleanup effort of these munitions takes a great deal of planning and funding due to the hazards associated with the project. We have completed Phase 1 of the cleanup effort this summer and are in the process of defining the scope and securing the funding for the 2nd, and hopefully final phase of the cleanup in 2025. Following the final phase of cleanup we will resume excavation and have the stormwater maintenance agreement in place by then.

Please let me know if you have any further questions.

Thanks much!

Drew Gordon | Test Engineering Manager
23100 Sugar Bush Road NW, Elk River, MN 55330
Northrop Grumman Corporation | Armament Systems
O: 763.241.7754 | C: 612.201.0133 | drew.gordon@ngc.com

EXPORT CONTROLLED – This e-mail and/or any attached documents may contain technical data within the definition of the International Traffic in Arms Regulations, and are subject to the export control laws of the U.S. Government. Transfer of this data by any means to a foreign person, whether in the U.S. or abroad, without an export license or other approval from the U.S. Department of State is prohibited.