



**CITY COUNCIL
AGENDA REPORT**

TO: Mayor and Council
FROM: Kate Thunstrom, City Administrator
SUBJECT: Change Orders – City Hall / Fire Station Project
DATE: May 20, 2024

The following change orders have been submitted for approval for the appropriate contract:

Project 4020-10 Material –

PCO#013 Mechanical and Landscape update

PCO#014 Unit Heater Venting & Break Room Circuit

Project 4020 Labor –

PCO#015 Mechanical and Landscape Update

PCO#016 Break Room Circuit

Breakdown of changes identified on Brunton proposal request attached.

Credit to project of \$370.31

Total project change orders to date, including the above total \$71,282.09

ACTION TO BE CONSIDERED:

Council to review and approve the change orders as presented authorizing City Administrator to execute PCO/PCCO documents.

Attachments:

PCO#013 (Material)	(\$6,757.00)
PCO#014 (Material)	(\$655.00)
PCO#015 (Labor)	\$5,877.19
PCO#016 (Labor)	\$1,164.45