



PCO #019

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414
 Phone: (952) 931-9300

Project: 4020-10 - St. Francis City Hall & Fire Station-Material
 3740 Bridge Street NW
 St. Francis, Minnesota 55070

Prime Contract Potential Change Order #019: RFI #83 SCBA/Laundry Dryer Exhaust

TO:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414
PCO NUMBER/REVISION:	019 / 0	CONTRACT:	4020-10 - St. Francis City Hall & Fire Station-Material
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Byrne (Stahl Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	8/14/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$725.18

POTENTIAL CHANGE ORDER TITLE: RFI #83 SCBA/Laundry Dryer Exhaust

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #034 - #83 SCBA/Laundry Dryer Exhaust

Install a 4" dryer vent that goes above the room ceiling and routes to the plan East (true South) and locate listed dryer wall cap termination between the two doors by Storage 127. There is 6'-6" between the doors, locate the vent so that it is at least 3'-0" from both doors.

ATTACHMENTS:

[ST Francis Dryer Vent ADD.pdf](#)

#	Budget Code	Description	Amount
1	23-0000-__-.S HVAC.SUBCONTRACT		\$718.00
Subtotal:			\$718.00
Fee (1.00% Applies to all line item types.):			\$7.18
Grand Total:			\$725.18

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)

23340 Cree Street NW
 St. Francis, Minnesota 55070

Stahl Construction Company

861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414

SIGNATURE _____ DATE _____ SIGNATURE _____ DATE _____ SIGNATURE _____ DATE _____



3075 3rd Street South ■ PO Box 400
Waite Park, MN 56387
Office: 320-252-3992 ■ Fax: 320-252-5479
www.sentra-sota.com

August 13, 2024

Stahl Construction
861 Hennepin Ave
Suite 200
Minneapolis, MN 55414

**RE: St Francis City Fire and City Hall
Dryer Venting**

Sentra Sota Sheet Metal has the following changes for this scope of work:

Labor

5 Hrs @ \$127.00	\$635.00
10% OH/P	\$64.00
Total Labor ADD	\$699.00

Material

Misc Material	\$653.00
Tax 8.125%	\$0.00
10% OH/P	\$65.00
Total Material ADDT	\$718.00

Total Labor ADD \$699.00

Total Material ADD \$718.00

If you have any questions, please contact me.

Thank You,



Jeff Papp

Sentra-Sota Sheet Metal Inc

St Francis Dryer Vent

- 1- 4" Dryer Box - Goodin
- 6- 4" ELS ALUM
- 1- 4" Dryer Vent Head
- 30'- 4" ALUM Pipe

\$ 132⁸⁶
\$ 91⁰⁸

- 5-21 Rick B 2 HRS
- 7-2 Scott 2 HRS
- 3-12 Jeremy 1 HR

90²⁰ \$ 160⁴⁰

Metro 88⁷⁰ \$ 177⁴⁰
\$ 71⁷⁵

Invoiced + Approved?

Core Drill 4" Hole DEMO- UNLIMITED

\$ 380⁰⁰

\$ 604⁰⁰



PCO #021

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414
 Phone: (952) 931-9300

Project: 4020 - St. Francis City Hall & Fire Station
 3740 Bridge St NW
 St. Francis, Minnesota 55070

Prime Contract Potential Change Order #021: RFI #83: SCBA/Laundry Dryer Exhaust

TO:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414
PCO NUMBER/REVISION:	021 / 0	CONTRACT:	4020 - - St. Francis City Hall & Fire Station
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Byrne (Stahl Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	8/14/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$733.95

POTENTIAL CHANGE ORDER TITLE: RFI #83: SCBA/Laundry Dryer Exhaust

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #042 - #83: SCBA/Laundry Dryer Exhaust

Install a 4" dryer vent that goes above the room ceiling and routes to the plan East (true South) and locate listed dryer wall cap termination between the two doors by Storage 127. There is 6'-6" between the doors, locate the vent so that it is at least 3'-0" from both doors.

ATTACHMENTS:

[ST Francis Dryer Vent ADD.pdf](#)

#	Budget Code	Description	Amount
1	23-0000-__-.S DEMO.HVAC.SUBCONTRACT		\$699.00
Subtotal:			\$699.00
GC Fee 5% (5.00% Applies to all line item types.):			\$34.95
Grand Total:			\$733.95

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)

Stahl Construction Company

23340 Cree Street NW
 St. Francis, Minnesota 55070

861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414

SIGNATURE _____ DATE _____ SIGNATURE _____ DATE _____ SIGNATURE _____ DATE _____



3075 3rd Street South ■ PO Box 400
Waite Park, MN 56387
Office: 320-252-3992 ■ Fax: 320-252-5479
www.sentra-sota.com

August 13, 2024

Stahl Construction
861 Hennepin Ave
Suite 200
Minneapolis, MN 55414

**RE: St Francis City Fire and City Hall
Dryer Venting**

Sentra Sota Sheet Metal has the following changes for this scope of work:

Labor

5 Hrs @ \$127.00	\$635.00
10% OH/P	\$64.00
Total Labor ADD	\$699.00

Material

Misc Material	\$653.00
Tax 8.125%	\$0.00
10% OH/P	\$65.00
Total Material ADDT	\$718.00

Total Labor ADD \$699.00

Total Material ADD \$718.00

If you have any questions, please contact me.

Thank You,


Jeff Popp

Sentra-Sota Sheet Metal Inc

St Francis Dryer Vent

- 1- 4" Dryer Box - Goodin
- 6- 4" ELS ALUM
- 1- 4" Dryer Vent Head
- 30'- 4" ALUM Pipe

\$ 132⁸⁸
\$ 91⁰⁸

- 5-21 Rick B 2 HRS
- 7-2 Scott 2 HRS
- 3-12 Jeremy 1 HR

90²⁰ \$ 160⁴⁰

Metro 88²⁰ \$ 177⁴⁰
\$ 71⁷⁵

Invoiced + Approved?

Core Drill 4" Hole DEMO - UNLIMITED

\$ 380⁰⁰

\$ 604⁰⁰



PCO #018

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414
 Phone: (952) 931-9300

Project: 4020-10 - St. Francis City Hall & Fire Station-Material
 3740 Bridge Street NW
 St. Francis, Minnesota 55070

Prime Contract Potential Change Order #018: #92: Snow Melt Loop

TO:	St. Francis, MN (City of) 23340 Cree Street NW St. Francis, Minnesota 55070	FROM:	Stahl Construction Company 861 E. Hennepin Avenue, Suite 200 Minneapolis, Minnesota 55414
PCO NUMBER/REVISION:	018 / 0	CONTRACT:	4020-10 - St. Francis City Hall & Fire Station-Material
REQUEST RECEIVED FROM:		CREATED BY:	Ryan Byrne (Stahl Construction Company)
STATUS:	Pending - In Review	CREATED DATE:	8/7/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$3,789.52

POTENTIAL CHANGE ORDER TITLE: #92: Snow Melt Loop

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 CE #033 - #92: snow melt loop

ATTACHMENTS:

[snow melt.pdf](#)

#	Budget Code	Description	Amount
1	22-0000-__-.S Plumbing.SUBCONTRACT		\$3,752.00
Subtotal:			\$3,752.00
Fee (1.00% Applies to all line item types.):			\$37.52
Grand Total:			\$3,789.52

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)
 23340 Cree Street NW
 St. Francis, Minnesota 55070

Stahl Construction Company
 861 E. Hennepin Avenue, Suite 200
 Minneapolis, Minnesota 55414

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE



PCO #020

Stahl Construction Company
861 E. Hennepin Avenue, Suite 200
Minneapolis, Minnesota 55414
Phone: (952) 931-9300

Project: 4020 - St. Francis City Hall & Fire Station
3740 Bridge St NW
St. Francis, Minnesota 55070

Prime Contract Potential Change Order #020: CE #041 - #92: Snow Melt Loop

Table with 4 columns: Field Name, Value, Field Name, Value. Includes fields like TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, and TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: CE #041 - #92: Snow Melt Loop

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #041 - #92: snow melt loop.

New expansion tank, relief valve, air separator, and strainer to the snow melt side of the boiler system.

ATTACHMENTS:

snow melt.pdf

Table with 4 columns: #, Budget Code, Description, Amount. Includes line item 1 for plumbing subcontract and summary rows for Subtotal, GC Fee, and Grand Total.

Ginnie Schneider (Brunton Architects & Engineers, Inc.)

St. Francis, MN (City of)

Stahl Construction Company

23340 Cree Street NW
St. Francis, Minnesota 55070

861 E. Hennepin Avenue, Suite 200
Minneapolis, Minnesota 55414

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE