



CITY COUNCIL AGENDA REPORT

TO: Mayor and Council
FROM: Kate Thunstrom, City Administrator
SUBJECT: Change Orders – City Hall / Fire Station Project
DATE: October 7, 2024

The following change orders have been submitted for approval for the appropriate contract:

Project 4020-10 Material

PCO #020 is a material change made from a staff request to secure three additional doors with full time locking hardware. These doors are between the apparatus bay and the interior of the building that would have left a vulnerable security point. The hardware will now allow the doors to be locked full time with fob access for staff only.

Change to project \$3,418.85

Total change orders to date: \$109,161.81

ACTION TO BE CONSIDERED:

Council to review and approve the change orders as presented authorizing City Administrator to execute PCO/PCCO documents.

Attachments:

- PCO#020 (Material) Snow Melt Loop \$3,418.85