

Professional Services Agreement Amendment No. 01

Project Name:	City of St. Helens Public Safety Building
Otak CPM Project No.:	020996.000
Project Street Address or Description:	150 S 13th St, St Helens, OR 97051
Client Name:	City of St. Helens
Client Mailing Address:	265 Strand Street, St. Helens, OR 97051 US

Otak CPM and the Client previously entered an agreement for services. This Amendment No. 01 revises the Scope of Work Schedule as described below. Unless expressly modified below, all other provisions of the original agreement continue to control. If agreed, please sign at the end of this document, keep a copy for your records, and return a copy to us. This Amendment will be effective as of the last date of signature below.

Supplement Narrative – Due to the ongoing design and value engineering work on the project, the schedule of the CM/GC RFP has been extended out to May 12th. The original Agreement ends on March 31, 2023. This amendment extends the Agreement to the date indicated below. The agreed upon fees do not change.

Supplement Scope of Work Schedule – This amendment extends the Professional Services Agreement between The City of St. Helens and Otak CPM through May 31, 2023.

Signed
:

Signed:

Printed: David Lintz

Printed: John Walsh

Title: Senior Project Manager

Title: City Manager

Company: Otak CPM, abn, Otak, Inc.

Company: City of St Helens

Date:

Date: