

Stone Mountain Parking Lot Project		8/24/2026	CHANGE ORDER NO. 3
Original contract		\$513,184.00	
Change Order 1 (wheel stops + tree removal)		\$7,015.70	
Total contract w/ C.O.1		\$520,199.70	
Change Order 2 (remove the fence project)			\$64,322.50
			\$19,000.00
			\$5,326.19
			\$39,996.31
		(\$39,996.31)	net reduction
Total contract w/ C.O.2		\$480,203.39	
Change Order 3 (remove the fence materials, total)		(\$19,000.00)	
Total contract w/ C.O.3		\$461,203.39	

reduction of fencing related items
addition of fencing material purchased
tree removal that was done
net reduction