



PROJECT:	Harbin Drive Improvements		
OWNER:	City of Stephenville	OWNER PROJ #	ITB 3299
CONTRACTOR:	Jay Mills Contracting, Inc.	CONTRACTOR #	9377
ENGINEER:	Freese and Nichols, Inc.	ENG. PROJ. #	STE19752

CHANGE ORDER NO. **8** CHANGE ORDER DATE:

Change Order Description: Median improvements from Washington to Senator RJG Loop, in lieu of sod.
 Make following additions/deletions or modifications to work described in the Contract Documents:

	Pay Item	Quantity Change	Unit	Unit Cost	Applied to Pay App	Cost
New	Removal of Median Concrete Paving (4")	325	SY	\$ 71.00		\$ 23,075.00
New	Stamped and Colored Median Concrete Paving (4")	3,669	SY	\$ 155.00		\$ 568,695.00
TOTAL COST APPLIED TO PAY APP:					\$ -	
TOTAL COST CHANGE ORDER 8:						\$ 591,770.00

The compensation agreed to upon in this change order is full, complete and final payment for all costs the Contractor may incur as a result of or related to this change whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay, extended overhead, ripple or impact cost, or any other affect on changed or unchanged work as a result of this Change Order.

Contract Cost and/or Time Impacts:

Original Contract Amount	\$10,097,474.50
Previously Approved Change Order Amount	\$743,233.79
Adjusted Contract Amount	\$10,840,708.29
Proposed Change Order Amount (this change order)	\$591,770.00
Revised Contract Amount	\$11,432,478.29
Previous Contract Time	660
Previous Substantial Completion Date	10-Nov-23
Previous Final Completion Date	9-Jan-24
Proposed Change in Contract Time (this change order)	60
Revised Contract Time	720
Revised Substantial Completion Date	9-Jan-24
Revised Final Completion Date	9-Mar-24

Recommended by:

FREESE AND NICHOLS, INC.

By  05/02/2024
Date

Approved by:

Jay Mills Contracting, Inc.

By  5/1/2024
Date

Approved by:

City of Stephenville

By _____ Date