

PROJECT:	Harbin Drive Improvements		
OWNER:	City of Stephenville	OWNER PROJ #	ITB 3299
CONTRACTOR:	Jay Mills Contracting, Inc.	CONTRACTOR #	9377
ENGINEER:	Freese and Nichols, Inc.	ENG. PROJ. #	STE19752

CHANGE ORDER NO.	7	CHANGE ORDER DATE:	
------------------	---	--------------------	--

Change Order Description: Additional traffic signal revisions based on field conditions and oversights during design.
 Make following additions/deletions or modifications to work described in the Contract Documents:

	Pay Item	Quantity Change	Unit	Unit Cost	Applied to Pay App	Cost
G-03	Conduit (PVC)(SCH 40)(4")(Bore)	50	LF	\$ 62.00	\$ 3,100.00	
G-09	Vehicle Signal Section LED (12")(Green Arrow)	1	EA	\$ 810.00	\$ 810.00	
G-11	Vehicle Signal Section LED (12")(Red Arrow)	1	EA	\$ 810.00	\$ 810.00	
G-13	Vehicle Signal Section LED (12")(Yellow Arrow)	2	EA	\$ 810.00	\$ 1,620.00	
G-18	Signal Cable (TY-A, 14 AWG)(2 CNDR)	35	LF	\$ 3.25	\$ 113.75	
G-20	Signal Cable (TY-A, 14 AWG)(16 CNDR)	50	LF	\$ 6.50	\$ 325.00	
CO-05	Backplates (12")(4 SEC)(Refl Border)(Vented)(Aluminum)	1	EA	\$ 400.00	\$ 400.00	
NEW	Furnish/Install Traffic Signal Controller	1	EA	\$ 39,500.00		\$ 39,500.00
NEW	Subsurface Utility Investigation for Signal	1	LS	\$ 2,040.00		\$ 2,040.00
TOTAL COST APPLIED TO PAY APP:					\$ 7,178.75	
TOTAL COST CHANGE ORDER 7:						\$41,540.00

The compensation agreed to upon in this change order is full, complete and final payment for all costs the Contractor may incur as a result of or related to this change whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay, extended overhead, ripple or impact cost, or any other affect on changed or unchanged work as a result of this Change Order.

Contract Cost and/or Time Impacts:

Original Contract Amount	\$10,097,474.50
Previously Approved Change Order Amount	\$701,693.79
Adjusted Contract Amount	\$10,799,168.29
Proposed Change Order Amount (this change order)	\$41,540.00
Revised Contract Amount	\$10,840,708.29
Previous Contract Time	660
Previous Substantial Completion Date	10-Nov-23
Previous Final Completion Date	9-Jan-24
Proposed Change in Contract Time (this change order)	
Revised Contract Time	660
Revised Substantial Completion Date	10-Nov-23
Revised Final Completion Date	9-Jan-24

Recommended by:

FREESE AND NICHOLS, INC.

By _____ Date _____

Approved by:

Jay Mills Contracting, Inc.

By _____ Date _____

Approved by:

City of Stephenville

By _____ Date _____