

CHANGE ORDER

(Instructions on reverse side)

No. 1

PROJECT: Ag Park Water & Sewer Extension

DATE OF ISSUANCE: September 8, 2020

EFFECTIVE DATE: September 8, 2020

OWNER: City of Tenino

OWNER's Contract No.: N/A

CONTRACTOR: Barcott Construction

ENGINEER: Gibbs & Olson, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Add water line work on the future Ag Park site itself per the attached drawings.

Reason for Change Order: Expanded scope of work with available budget.

This change order includes all direct and indirect costs for labor, equipment, materials and the time required for completion of the work described delivered to the Owner ready for use.

Attachments: (List documents supporting change) Drawings WT-01 through WT-03 , gravel landing and spreadsheet with new unit prices for new task items.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$ 236,222.77 incl. sales tax</u>	Original Contract Times Substantial Completion: <u>60 Calendar Days</u> Ready for final payment: <u>80 Calendar days</u> <small>days or dates</small>
Net changes from previous Change Order No. <u> </u> to No. <u> </u> <u>\$ N/A</u>	Net changes from previous Change Order No. <u> </u> to No. <u> </u> <u>N/A</u> <small>days</small>
Contract Price prior to this Change Order <u>\$ 236,222.77 incl. sales tax</u>	Contract Times prior to this Change Order Substantial Completion: <u>60 Calendar days</u> Ready for final payment: <u>80 Calendar days</u> <small>days or dates</small>
Net Increase of this Change Order <u>\$155,000.00</u>	Net Increase (decrease) of this Change Order <u>80 Calendar days</u> <small>days</small>
Contract Price with all approved Change Orders <u>\$391,222.77 incl. sales tax</u>	Contract Times with all approved Change Orders Substantial Completion: <u>140 Calendar days</u> Ready for final payment: <u>160 Calendar days</u> <small>days or dates</small>

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

APPROVED:

By: _____
Owner (Authorized Signature)

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: 9/3/2020

CHANGE ORDER

INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Contract Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order may be used.


B. COMPLETING THE CHANGE ORDER FORM

Engineer initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to Contract Price or to Contract Times, cross out the part of the tabulation that does not apply.



SEC. 25, T16N., R2W., W.M.



DATE	
REVISION	
 SCJ ALLIANCE CONSULTING ENGINEERS 4730 HUNTERS LANE, SUITE 200, ALLESTOWN, WA 98001 TEL: 206.835.1234 FAX: 206.835.1235 WWW.SCJENGINEERS.COM	
SITE UTILITY PLAN CITY OF TENNO AG PARK WATER & SEWER EXTENSION TENNO, WASHINGTON	
DESIGNED BY	W. EDWARDS
APPROVED BY	A. CONNELLEY
DATE	JULY 2024
SCALE	AS SHOWN
DRAWING NO.	WY-01
SHEET NO.	1 OF 3

FINAL REVIEW SET

SEC. 25, T16N., R2W., W.M.



CALL BEFORE YOU DIG
 THE CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR THE LOCATION AND PROTECTION OF ALL EXISTING UTILITIES. THE CONTRACTOR SHALL NOTIFY ALL UTILITY LOCATIONS PRIOR TO CONSTRUCTION BY CALLING THE UNDERGROUND UTILITY LINE AT 1-800-368-5888 A MINIMUM OF 48 HOURS PRIOR TO ANY EXCAVATION.

FINAL REVIEW SET

DATE	
BY	
REVISION	


SCJ ALLIANCE
 CONSULTING ENGINEERS
 1715 HANCOCK AVENUE, SUITE 110
 BOULDER, CO 80501

PROJECT: WATER PROFILE A, STA 10+00 - 20+00
 WATER PROFILE B, STA 20+00 - 30+00
 CITY OF TERRENO
 AG PARK WATER & SEWER EXTENSION
 TERRENO, MONTGOMERY



DATE	07/20/22
DESIGNED BY	SCJ
CHECKED BY	SCJ
DATE	JULY 2022
SCALE	AS SHOWN
PROJECT NO.	22-001
DRAWING NO.	01
DATE	

SEC. 25, T16N., R2W., W.M.




CALL BEFORE YOU DIG
 THE CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR THE LOCATION AND PROTECTION OF ALL EXISTING UTILITIES. THE CONTRACTOR SHALL MARK ALL UTILITY LOCATIONS PRIOR TO CONSTRUCTION BY CALLING THE UNDERGROUND LOCATIONS AT (817) 424-3300 A MINIMUM OF 48 HOURS PRIOR TO ANY EXCAVATION.

DATE	
BY	
REVISION	
NO.	
DESCRIPTION	
 SCJ ALLIANCE CONSULTING ENGINEERS 4755 HAWTHORNE AVENUE FORT WORTH, TEXAS 76107 WWW.SCJALLIANCE.COM	
PROJECT NAME CITY OF TERMINO AG PARK WATER & SEWER EXTENSION TERMINO, INSUBURBAN	
DESIGNED BY	
DRAWN BY	
APPROVED BY	
SITE	
DATE	
SCALE	
PROJECT NO.	
DATE	
BY	
FOR	
DATE	

SEC. 25, T16N., R2W., W.M.

MILES SAND & GRAVEL
CONCRETE ACCESS ROADWAY



NOTE
SEE EXISTING RECORDS FOR DIMENSIONS
AND RESOURCES

RESTORATION NOTE
BY CHECKING THE RECORDS PLANS

POTENTIAL NOTE
CONSIDER DRAINAGE PATTERNS AT ALL
CONCRETE POINTS TO PREVENT SEWER
AND WASTEWATER FROM ENTERING
THE PAVING AND PAVING AREAS

CALL BEFORE YOU DIG
BEFORE YOU START ANY CONSTRUCTION
PROJECT, YOU MUST CALL 800-4-A-DIG
TO LOCATE ALL UTILITIES IN THE AREA.
CALLING 800-4-A-DIG IS FREE AND
NECESSARY TO PREVENT DAMAGE TO
UTILITIES AND PERSONAL INJURY.

SCJ ALLIANCE
CONSULTING SERVICES
1000 W. 10TH ST., SUITE 100
DENVER, CO 80202
TEL: 303.733.1111
WWW.SCJALLIANCE.COM

SEWER AND REUSE WATER PLAN
CITY OF DENVER
40 PARK WATERS & SEWER EXTENSION
DENVER, COLORADO



DATE: 05/21/2014
PROJECT NO: 05521
SHEET NO: 3

FINAL REVIEW SET

TENINO AG SITE
 WM EXT. CONST. COST EST
 27-Aug-20

Prepared by: M. Marshall

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT COST	AMOUNT
2	MOBILIZATION	LS	LS	10%	17,000
NEW	CLEARING OF TREES & BRUSH	LS	LS	2,000	2,000
8	IMPORTED TRENCH BACKFILL	700	TON	22	15,400
9	NATIVE TRENCH BACKFILL	1000	CY	11	11,000
12	TRECH EXCAVATION	1,500	CY	10.45	15,675
14	8" PVC WM	2,700	LF	20.55	55,485
16	8" GATE VALVE	6	EA	1570	9,420
17	FH ASSEMBLY	4	EA	5,000	20,000
22	HYDROSEEDING	10,000	SY	0.88	8,800
NEW	AIR-VAC ASSEMBLY	2	EA	5,000	10,000
NEW	6" GATE VALVE	2	EA	1,500	3,000
NEW	8" TEE	4	EA	515	2,060
NEW	8x8x6 TEE	2	EA	475	950
NEW	Construction Entrance	1	LS	3,000	3,000
				SUBTOTAL	173,790
				7.9% TAX	13,729
				TOTAL	\$ 187,519.41