

**AMENDMENT NO. 3**

This Amendment No. 3 modifies Authorization 2019-003 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on September 10, 2019, for a project known as the Quarry House Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.


**BUDGET**

Engineer’s budget is increased to provide for additional construction management services due to contractor encountering multiple unforeseen changed conditions with the 100-year-old building structure which has delayed project completion. Engineer is also working with CDBG to optimize the grant funding between the Quarry House and Quarry Pool projects.

Original Agreement Amount .....	\$ 6,000.00
Amendment No. 1 .....	\$ 4,000.00
Amendment No. 2.....	\$30,000.00
<u>Amendment No. 3 .....</u>	<u>\$10,000.00</u>
Total Agreement Amount .....	\$50,000.00

**GIBBS & OLSON, INC.**

**CITY OF TENINO, WASHINGTON**

By:   
Richard A. Gushman, President

By: \_\_\_\_\_  
Wayne Fournier, Mayor

Date: November 15, 2022

Date: \_\_\_\_\_