

AMENDMENT NO. 3

This Amendment No. 3 modifies the Authorization for Engineering Services (Authorization) originally executed on August 27, 2019 and amended on April 28, 2020 (Amendment No. 1) and on May 26, 2020 (Amendment No. 2) for a project known as the Ag Park Water & Sewer Extension Project under the On-Call Agreement between Gibbs & Olson, Inc., Longview, Washington (Engineer) and the City of Tenino, Washington (Client).

The following modifications are made to the Authorization. All other terms and conditions of the original Authorization and the underlying On-Call Agreement remain unchanged.

SCOPE OF WORK

The Engineer’s Scope of Work for this project is modified to include construction management and onsite observation and documentation for the reclaimed water line within the Ag Park.


BUDGET

The budget for the additional scope of work presented above is \$5,500.

Original Agreement Amount	\$ 42,600.00
Amendment No. 1.....	\$ 69,100.00
Amendment No.2	\$ 23,300.00
<u>Amendment No. 3.....</u>	<u>\$ 5,500.00</u>
Total Agreement Amount with	\$ 140,500.00

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: December 8, 2020

Date: _____