

**AMENDMENT NO. 5
TO
AUTHORIZATION FOR ENGINEERING SERVICES NO. 2023-002
AG PARK BUILDING IMPROVEMENTS**

This Amendment No. 5 modifies Authorization 2023-002 between Gibbs & Olson, Inc., Longview, Washington (Engineer) and the City of Tenino, Washington (Client) executed on November 1, 2023, and previously amended by Amendment No. 1 executed on December 12, 2023, Amendment No. 2 executed on September 10, 2024, Amendment No. 3 executed on October 22, 2024, and Amendment No. 4 executed on February 11, 2025 for a project known as the Ag Park North Building Improvements Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.


BUDGET

The Engineer's budget is increased for additional time spent on the project by \$4,500 and the total Authorization Amount is increased to \$275,900 as shown below.

Original Agreement Amount	\$ 10,000.00
Amendment No. 1.....	\$201,000.00
Amendment No. 2.....	\$ 12,500.00
Amendment No. 3.....	\$ 40,000.00
Amendment No. 4.....	\$ 7,000.00
<u>Amendment No. 5.....</u>	<u>\$ 4,500.00</u>
Total Agreement Amount	\$275,000.00

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
David Watterson, Mayor

Date: January 21, 2026

Date: _____