

AMENDMENT NO. 3

This Amendment No. 3 modifies Authorization 2019-001 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on January 8, 2019, for a project known as the City Hall Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

BUDGET

The budget is increased by \$15,000 to account for additional construction management services because the construction contractor is taking much longer to complete the work.

| | |
|---------------------------------|--------------------|
| Original Agreement Amount | \$ 4,000.00 |
| Amendment No. 1 | \$10,000.00 |
| Amendment No. 2 | \$30,000.00 |
| <u>Amendment No. 3.....</u> | <u>\$15,000.00</u> |
| Total Agreement Amount | \$59,000.00 |

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: Richard A. Gushman
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: December 28, 2021

Date: _____

AMENDMENT NO. 3

This Amendment No. 3 modifies Authorization 2019-001 for Engineering Services (Agreement) between Gibbs & Olson, Inc. (Engineer) and the City of Tenino, Washington (Client) executed on January 8, 2019, for a project known as the City Hall Renovation Project.

The following modifications are made to the Agreement. All other terms and conditions of the Agreement remain unchanged.

BUDGET

The budget is increased by \$15,000 to account for additional construction management services because the construction contractor is taking much longer to complete the work.

| | |
|---------------------------------|--------------------|
| Original Agreement Amount | \$ 4,000.00 |
| Amendment No. 1 | \$10,000.00 |
| Amendment No. 2 | \$30,000.00 |
| <u>Amendment No. 3.....</u> | <u>\$15,000.00</u> |
| Total Agreement Amount | \$59,000.00 |

GIBBS & OLSON, INC.

CITY OF TENINO, WASHINGTON

By: 
Richard A. Gushman, President

By: _____
Wayne Fournier, Mayor

Date: December 28, 2021

Date: _____

CHANGE ORDER

(Instructions on reverse side)

No. 1

PROJECT: City Hall Renovation

DATE OF ISSUANCE: 1-6-22 EFFECTIVE DATE: 1-12-22

OWNER: City of Tenino
OWNER's Contract No.: N/A

CONTRACTOR: Construct, Inc. ENGINEER: Gibbs & Olson, Inc.

You are directed to make the following changes in the Contract Documents.


Description: Increase contract amount and contract time.

Reason for Change Order: Additional funding and supply chain issues.

This change order includes all direct and indirect costs for labor, equipment, materials and the time required for completion of the work described delivered to the Owner ready for use.

Attachments: (List documents supporting change)


| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
|--|---|
| Original Contract Price <u>\$362,090.82 incl. sales tax</u> | Original Contract Times Substantial Completion: <u>180 calendar days</u> Ready for final payment: <u>200 calendar days</u> <small>days or dates</small> |
| Net changes from previous Change Order No. <u> </u> to No. <u> </u> <u>\$ N/A</u> | Net changes from previous Change Order No. <u> </u> to No. <u> </u> <u>N/A</u> <small>days</small> |
| Contract Price prior to this Change Order <u>\$362,090.82 incl. sales tax</u> | Contract Times prior to this Change Order Substantial Completion: <u>180 calendar days</u> Ready for final payment: <u>200 calendar days</u> <small>days or dates</small> |
| Net Increase of this Change Order <u>\$83,000.00</u> | Net Increase (decrease) of this Change Order <u>360 calendar days</u> <small>days</small> |
| Contract Price with all approved Change Orders <u>\$445,090.82</u> | Contract Times with all approved Change Orders Substantial Completion: <u>540 calendar days</u> Ready for final payment: <u>560 calendar days</u> <small>days or dates</small> |

RECOMMENDED:
By: 
Engineer (Authorized Signature)

Date: 12-29-21

APPROVED:
By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:
By: 
Contractor (Authorized Signature)

Date: 1.6.22