

CHANGE ORDER

(Instructions on reverse side)

No. 2

PROJECT: City Hall Renovation

DATE OF ISSUANCE: 7-26-22 EFFECTIVE DATE: 7-27-22

OWNER: City of Tenino

OWNER's Contract No.: N/A

CONTRACTOR: Construct, Inc.

ENGINEER: Gibbs & Olson, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Increase contract amount and contract time.

Reason for Change Order: Additional funding and supply chain issues.

This change order includes all direct and indirect costs for labor, equipment, materials and the time required for completion of the work described delivered to the Owner ready for use.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
<u>\$362,090.82 incl. sales tax</u>	Substantial Completion: <u>180</u> calendar days
	Ready for final payment: <u>200</u> calendar days
	<small>days or dates</small>
Net changes from previous Change Order No. <u>1</u> to No. <u>1</u>	Net changes from previous Change Order No. <u>1</u> to No. <u>1</u>
<u>\$ 83,000.00</u>	<u>360</u> calendar days
	<small>days</small>
Contract Price prior to this Change Order	Contract Times prior to this Change Order
<u>\$445,090.82 incl. sales tax</u>	Substantial Completion: <u>540</u> calendar days
	Ready for final payment: <u>560</u> calendar days
	<small>days or dates</small>
Net Increase of this Change Order	Net Increase (decrease) of this Change Order
<u>\$40,993.97</u>	<u>63</u> calendar days to ready for final payment
	<small>days</small>
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
<u>\$486,084.79</u>	Substantial Completion: <u>540</u> calendar days
	Ready for final payment: <u>623</u> calendar days
	<small>days or dates</small>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 7-21-22

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature], PM
Contractor (Authorized Signature)

Date: 7.21.2022