

RESOLUTION NO. _____

WHEREAS, pursuant to Resolution No. 2026-54, the Board of Directors of Texarkana, Arkansas, approved a construction contract with Tatum Excavating Company, Inc. to administer the construction of Runway 4-22 extension, overlay, and taxiway delta extension construction Project with an approved contract amount of \$15,786,713.00; and

WHEREAS, the project is necessary to improve airport infrastructure and allow for more wide-body aircraft at the Texarkana Regional Airport to support economic development; and

WHEREAS, the Texarkana Regional Airport Regional requests Board Approval of Change Order No. 1, which would increase the pavement section from 5 inches to 6 inches, which will enhance the structural integrity of the runway, extend the useful service life of the runway, and reduce future maintenance and rehabilitation costs; and

WHEREAS, the proposed Change Order will increase the contract amount by \$1,069,452.10 and will bring the total project cost to \$16,856,165.10; and

WHEREAS, the additional funding has been identified, or will be made available, to cover the costs associated with this modification in an amount not to exceed \$1,065,668.10;

NOW, THEREFORE, BE IT RESOLVED, by the Board of Directors of the City of Texarkana, Arkansas, that Change Order No. 1 to the contract described above is approved on the terms and conditions set forth herein and the City Manager is hereby authorized to execute the same.

PASSED AND APPROVED this 17th day of August 2026.

Allen L. Brown, Mayor

ATTEST:

Heather Soyars, City Clerk

APPROVED:

Joshua L. Potter, City Attorney