

T&M ASSOCIATES
CONSULTING & MUNICIPAL ENGINEERS
ELEVEN TINDALL ROAD
MIDDLETOWN, NEW JERSEY 07748

SHEET NO. 1 OF 2
PROJECT NO. TFLS-01597

CHANGE ORDER NO. 1

DATE: June 26, 2025
PROJECT: Wardell Park Restroom Improvements
OWNER: Borough of Tinton Falls
CONTRACTOR: Gavan General Contracting, Inc.

DESCRIPTION OF CHANGE:

REDUCTIONS:

EXTRA:

Items 4 and 13 are increased to reflect current as-built quantities.

SUPPLEMENTARY:

APPROVAL RECOMMENDED:

Mike MacFarlane
MICHAEL MACFARLANE, PE, CME

ACCEPTED:

R. S. A. V.P.

CONTRACTOR:
Gavan General Contracting, Inc.

OWNER'S APPROVALS:

NOTE: All work to be done
according to Contract
Specifications.

SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXX	\$0.00
B. TOTAL EXTRAS THIS C.O.	\$14,119.32	XXXXXXXXXX
C. TOTAL SUPPLEMENTARY THIS C.O.	\$0.00	XXXXXXXXXX
TOTALS THIS C.O.	\$14,119.32	\$0.00
NET CHANGE THIS CHANGE ORDER	\$14,119.32	
PREVIOUS CHANGE ORDERS	\$0.00	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$14,119.32	\$0.00
NET CHANGE IN CONTRACT	\$14,119.32	

ORIGINAL CONTRACT BID PRICE

\$812,828.94

CHANGE ORDERS TO DATE

\$14,119.32

REVISED CONTRACT PRICE

\$826,948.26

CHANGE ORDER NO. 1

SHEET NO. 2 OF 2

PROJECT NO. TFLS-01597

PROJECT: Wardell Park Restroom Improvements

OWNER: Borough of Tinton Falls

CONTRACTOR: Gavan General Contracting, Inc.

ITEM NO.	DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
R E D U C T I O N				\$0.00

A. TOTAL REDUCTIONS

\$0.00

E X T R A	4	2" Service Line, K Copper w/Corporation & Fittings	60.00 LF	\$131.57	\$7,894.20
	13	Dense Graded Aggregate Trench Backfill, 6" Thick	66.00 SY	\$94.32	\$6,225.12

B. TOTAL EXTRA

\$14,119.32

S U P P L E M E N T A R Y					\$0.00
					\$0.00

C. TOTAL SUPPLEMENTARY

\$0.00