

CHANGE ORDER NO. 2

DATE: April 13, 2023

PROJECT: Shrewsbury Avenue Pump Station Upgrades

OWNER: Borough of Tinton Falls

CONTRACTOR: T.R. Weniger, Inc.



DESCRIPTION OF CHANGE:

REDUCTIONS:

EXTRA:

SUPPLEMENTARY:

S-1 Valve Insertion

APPROVAL RECOMMENDED:

ANDRZEJ KALISZ, P.E.
CLIENT MANAGER
ACCEPTED:


CONTRACTOR:
T.R. Weniger, Inc.

OWNER'S APPROVALS:

NOTE: All work to be done according to Contract Specifications.

SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXX	\$0.00
B. TOTAL EXTRAS THIS C.O.	\$0.00	XXXXXXXXXX
C. TOTAL SUPPLEMENTARY THIS C.O.	\$20,791.50	XXXXXXXXXX
TOTALS THIS C.O.	\$20,791.50	\$0.00
NET CHANGE THIS CHANGE ORDER	\$20,791.50	
PREVIOUS CHANGE ORDERS	\$0.00	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$20,791.50	\$0.00
NET CHANGE IN CONTRACT	\$20,791.50	

ORIGINAL CONTRACT BID PRICE	<u>\$423,802.00</u>
CHANGE ORDERS TO DATE	<u>\$20,791.50</u>
REVISED CONTRACT PRICE	<u>\$444,593.50</u>

PROJECT: Shrewsbury Avenue Pump Station Upgrades

OWNER: Borough of Tinton Falls

CONTRACTOR: T.R. Weniger, Inc.

ITEM NO.	DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
REDUCTIONS				\$0.00

A. TOTAL REDUCTIONS \$0.00

EXTRA				\$0.00
				\$0.00
				\$0.00

B. TOTAL EXTRA \$0.00

SUPPLEMENTARY	S-1	Valve Insertion	1.00 LS	\$20,791.50	\$20,791.50
					\$0.00

C. TOTAL SUPPLEMENTARY \$20,791.50