

**LELAND TERRACE PUMP STATION UPGRADES**  
**CHANGE ORDER NO. 1**  
**CONTRACTOR: T.R. WENIGER, INC.**  
**DATE: NOVEMBER 3, 2025**



**DESCRIPTION OF CHANGE ORDER**

- S-1 The existing access hatch cover at the Enclave at Shark River Pump Station is no longer functioning properly. A new custom built cover is required.
- S-2 The existing winch at the Sam Drive Pump Station must be manually operated by hand. A new electric winch is required.
- S-3 The existing electric winch at the Tinton Avenue Pump Station is failing. A new electric winch is required.

**PROPOSED CHANGES**

**Additions**

<u>Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>
	N/A				
Total					\$ -

**Reductions**

<u>Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>
	N/A				
Total					\$ -


**Supplemental Items**


<u>Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>
S-1	Enclave PS Hatch Cover	1	LS	\$11,634.00	\$ 11,634.00
S-2	Sam Drive PS Winch	1	LS	\$10,419.00	\$ 10,419.00
S-3	Tinton Ave PS Winch	1	LS	\$9,219.00	\$ 9,219.00
Total					\$ 31,272.00

**CHANGE IN CONTRACT PRICE**

Original Contract Amount	\$ 393,000.00
Net Increase/Decrease this Change Order	\$ 31,272.00
Total Change Orders to Date	\$ 31,272.00
<b>Revised Contract Amount</b>	<b>\$ 424,272.00</b>

**APPROVED BY:**

  
 11/3/2025  
 \_\_\_\_\_  
 Engineer Date

 11-3-25  
 \_\_\_\_\_  
 Contractor Date

\_\_\_\_\_  
 Owner Date