

City Council Meeting Agenda Item Data Sheet

Meeting Date: 9/20/2021

Topic:

Approve Change Order 8 for E&P Project Number 2017-10005, Medical Complex Segment 4B, to Durwood Greene Construction Co. for a total amount of \$541,919.00.

Background:

The proposed change order is for the intersection of Hufsmith Korhrville and Medical Complex as approved by Harris County Engineering. The original scope of work and plan set was completed and placed out for bid before approval was received from Harris County. Our Design Consultant and City staff have worked with Harris County to receive the approval required to continue with construction which resulted in an expanded scope of work based on the requirements. Change Order 8 allows for the expanded scope.

The proposed change order is an additional scope of work from the original contract. However, the original contract with Durwood Greene Construction Co. was lower than the original engineer's estimate, which provided additional funds from the secured 2015 bond. Therefore, we are still within our original budgeted funds for the project.

Origination: Public Works Department

Recommendation:

Staff recommends approving Change Order 8 for Medical Complex Segment 4B to Durwood Greene Construction Co. for a total amount of \$541,919.00.

Party(ies) responsible for placing this item on agenda: Meagan Mageo, Project Coordinator

FUNDING (IF APPLICABLE)

Are funds specifically designated in the current budget for the full amount required for this purpose?

Yes: X No: If yes, specify Account Number: #400-154-6409

If no, funds will be transferred from account # _____ To account # _____

Signed	Meagan Mageo		Approved by		
	Staff Member	Date		City Manager	Date