

RESOLUTION NO. 5932-25

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 FOR THE INPIPE  
MICRO-HYDRO TURBINE PROJECT

WHEREAS, the City entered into a contract with InPipe Energy, Inc. and Tapani, Inc. in June 2024 in the amount of \$690,295 for the design and installation of a micro-hydro turbine system at the Tualatin City Services site;

WHEREAS, in February 2025, the City Council adopted Resolution No. 5870-25 authorizing a contract amendment in the amount of \$230,410 to adjust the electrical configuration and improve site infrastructure;

WHEREAS, InPipe Energy has submitted Change Order No. 2 to incorporate final design adjustments, including updated turbine package components, expanded installation work, and revised support service costs;

WHEREAS, the proposed change order increases the contract amount by \$37,403, resulting in a revised total contract amount of \$958,108; and

WHEREAS, there are funds budgeted for this project in the Water Fund.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF TUALATIN, OREGON, that:

**Section 1.** The City Manager, or the City Manager's designee, is authorized to execute Change Order No. 2 to the construction contract with InPipe Energy, Inc. and Tapani, Inc. in the amount of \$37,403. This amount is in addition to the \$920,705 previously authorized.

**Section 2.** This resolution is effective upon adoption.

Adopted by the City Council this 24<sup>th</sup> day of November, 2025.

ATTEST:

CITY OF TUALATIN, OREGON

BY \_\_\_\_\_  
City Recorder

BY \_\_\_\_\_  
Mayor