

RESOLUTION NO. 5693-23

A RESOLUTION INCREASING THE CONSTRUCTION CONTRACT AUTHORIZATION AMOUNT FOR THE BOONES FERRY CORRIDOR SIDEWALK AND BIKE LANE IMPROVEMENTS PHASE 1 PROJECT, PART OF THE TUALATIN MOVING FORWARD PROGRAM

WHEREAS, on August 8, 2022 Council authorized the City Manager to execute a contract with D&D Concrete & Utilities Inc. in the amount of \$2,514,806 for construction of the Boones Ferry Corridor Sidewalk and Bike Lanes Improvements Phase 1 Project, part of the Tualatin Moving Forward Program, and to execute Change Orders totaling up to 10% of the original contract amount;

WHEREAS, Funding is available for the City of Tualatin to expand this contract to include additional paving work on Boones Ferry Road;

WHEREAS, expanding this existing contract allows these improvements to be made more efficiently than as a stand-alone project;

WHEREAS, there are funds budgeted for this work in the Transportation Project Fund.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF TUALATIN, OREGON, that:

**Section 1.** The City Manager, or the City Manager's designee, is authorized to execute Change Orders totaling up to 25% of the original contract amount authorized on August 8, 2023.

**Section 2.** This resolution is effective upon adoption.

Adopted by the City Council this 8th day of May, 2023.

ATTEST:

CITY OF TUALATIN, OREGON

BY \_\_\_\_\_  
City Recorder

BY \_\_\_\_\_  
Mayor