

RESOLUTION NO. 5794-24

A RESOLUTION INCREASING THE CONSTRUCTION CONTRACT AUTHORIZATION FOR THE MARTINAZZI SANITARY SEWER TRUNK LINE UPSIZING (PRIORITY 2) PROJECT

WHEREAS, on March 15, 2024, the City issued a formal Invitation to Bid for the construction of the Martinazzi Sanitary Sewer Trunk Line Upsizing (Priority 2) and the City received two (2) bids;

WHEREAS, on April 22, 2024, Council authorized the City Manager to execute a contract with the low bidder, Landis & Landis Construction, LLC, in the amount of \$2,123,456.25 for the construction of the Martinazzi Sanitary Sewer Trunk Line Upsizing (Priority 2), and to execute Change Orders totaling up to 10% of the original contract amount;

WHEREAS, the opportunity became available for the City of Tualatin to expand this contract for water infrastructure improvements within the project area along SW Martinazzi Ave.;

WHEREAS, expanding this existing contract allows these improvements to be made more efficiently than as a stand-alone project;

WHEREAS, there are funds available for this additional work in the Water Fund;

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF TUALATIN, OREGON, that:

Section 1. The City Manager, or the City Manager’s designee, is authorized to execute Change Orders totaling up to 30% of the original contract amount authorized on April 22, 2024.

Section 2. This resolution is effective upon adoption.

Adopted by the City Council this 12th day of August, 2024.

CITY OF TUALATIN, OREGON

BY _____
Mayor

APPROVED AS TO FORM

ATTEST:

BY _____
City Attorney

BY _____
City Recorder

