AFT Working Schedule/Scope																									
5/16/2025																									
5/16/2025																									
																									$\overline{}$
SK	V									2025											026	2027			
	Year Month					1									T "			2026 Q1 Q2 Q3 Q4							
		5		6		-	7	+-	8		9		10		11			12	Q1	Q2	Q3	Q4	Q1 (12	Q3
o puesta engue la	Week	1 2	3 4	1 2	3 4	1	2 3 4	1	2 3	4 1	2 3	4	1 2 3 4	4 1	2 3	4	1 2	3 4	1						-
PHASE 1 - CIVILIS urban strategist - Identity / Placemaking		= /																	-		-	-		_	
1 CAC Mtg #1 - Scope/Schedule/ owners/reps for Focus Group	5/14	5/14						_						_											\rightarrow
2 Civilis Secret Shopper	5/24		5/24																						
Downtown Walking Tour (Council, CAC, TAC)	5/26		5/26																						$-\!\!\!\!-\!$
Civilis Weekday District Secret Shopper	5/27		5/27																						
TDC Meeting: Schedule Update / Intro Michele & Focus Group Process	5/27		5/27																						
CAC Mtg #2 - UO Sustainable City Year Program (review proposed projects)	6/4			6/4																					
Focus Group #1	6/30				6/30																				
Focus Group #2	7/1					7/1																			
CAC Mtg #3 - Mixed-Use District 101 / Survey / Community Identity Workshop	7/2					7/2																			
10 Survey (Active)	7/14						7/14	8/8	В																
11 Civilis Technical Assistance to property/business owners	7/30						7/30	כ																	
12 Community Identity Workshop	7/31						7/31	1																	
13 TDC Mtg: preview final report	9/22										9/22														
14 CAC Mtg #4 - Review Draft Report	10/1												10/1												
15 Present Final Report to TDC (Council)	10/27												10/	/27											
PHASE 2 - U of O Sustainable City Year Program (SCYP) Site Planning / Design Charrette -	Explore aesthetics, transla	te identify into 20)/3D drawin	gs and rendering	;																				
PPPM Graduate Level- site/planning analysis																									
Downtown Tualatin Market Study																									
Urban Transportation: wayfinding, connectivity																									
Arch Studio - site plans / renderings																									
Arch Studio - site plans / renderings																									
Floodplain Study/Analysis																									
Stormwater Management Study/Analysis																									
PHASE 3 - Code Amendments - Design Standards, TDC Chapter 73E-Central Design Distric	t Design Guidelines																								
RFP																									
Code Amendments																									
Implementation - CORA Projects, public/private Redevelopment																									
Review / Construct CORA Projects																									
Actively Promote Development Opportunities																									
Public/Private Partnerships																									