

Amendment to Grant Agreement

Project Sponsor: City of Tumwater

Project Number: 22-1161R

Project Title: Percival Creek Fish Passage Barrier Removal

Amendment Number: 1

Amendment Type:

Cost Change

Amendment Description:

Decreasing match from 85% (\$1,459,450) to 15% (\$45,450) due to change in match source. Change will not affect deliverables or timeline of project.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$257,550.00	15.00%	\$257,550.00	85.00%
Project Sponsor	\$1,459,450.00	85.00%	\$45,450.00	15.00%
Total Project Cost	\$1,717,000.00	100%	\$303,000.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$55,000.00	3.31%	\$9,705.88	3.31%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington
Recreation and Conservation Office

City of Tumwater

BY: _____

For: Megan Duffy

TITLE: Director

DATE: _____

Pre-approved as to form:

BY: / S /

Assistant Attorney General

AGENCY: _____

BY: _____

TITLE: _____

DATE: _____

AMENDMENT APPROVAL FORM

Project #: 22-1161 Restoration
 Amendment #: 1 - Cost Change
 Project Title: Percival Creek Fish Passage Barrier Removal
 Project Sponsor: Tumwater City of

	Date	Initials
Grant Mgr:		
Section Mgr:		
Fiscal:		
Deputy:		
Director:		

AMENDMENT DESCRIPTION:

Decreasing match from 85% (\$1,459,450) to 15% (\$45,450) due to change in match source. Change will not affect deliverables or timeline of project.

PROJECT SUMMARY:

Board Funded Date: 07/01/2023	Prior Time Extensions: 0	RCO Amount: \$257,550.00
Project Start Date: 07/01/2023	Other External Amendments: 0	Sponsor Match Amount: \$1,459,450.00
Original End Date: 01/31/2026	Sponsor Active Projects: 1	Total: \$1,717,000.00
Current End Date: 01/31/2026	Sponsor Completed Projects: 2	RCO Paid To Date (0%): \$0.00
	Sponsor Not Completed Projects: 0	RCO Remaining (100%): \$257,550.00
Last Progress Report:	Sponsor Dead Projects: 0	Last Billing Date:

PROJECT AGREEMENT DESCRIPTION:

The City of Tumwater is seeking restoration funding to remove and replace the only full fish passage barrier culvert on Percival Creek in Thurston County, WRIA 13. Surveyed by WDFW in 2015, the culvert that conveys Percival Creek under Sapp Road is a full fish passage barrier due to slope. Removing and replacing the culvert with a 19-foot four sided box culvert will provide access to 2,225 meters of main stem habitat 841 square meters of spawning habitat, and 82,008 square meters of rearing habitat with cool water for Chinook, chum, coho, steelhead, sea run cutthroat, and resident trout. The City will complete final designs, permitting and implementation of this project under this grant.

PROJECT FUNDING (CURRENT):

Bien	Fund	Appn	Reapp Ind	Orig Bien	Orig Appn	Grant	Activity	SubActiv	SO	Amount
23-25	057	D13	New				PSARP	PROJ	NZ	\$257,550.00

QUESTIONS:

	Yes	No	N/A	Other (see notes)
Is the amendment request consistent with the original project intent?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Did the sponsor provide adequate justification for the proposed change?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Did the sponsor exhaust all practical alternatives before requesting the amendment?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Is the current project meeting its milestone obligations to RCO?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Is the current project meeting its billing obligations to RCO?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Did the sponsor have little control over the condition causing the amendment?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Does the sponsor have a good track record of implementing projects?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Will the proposed change help implement the project faster?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Is the project change a result of a design and /or permitting requirement?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

	Yes	No	N/A	Other (see notes)
Will this action cause funding to be re-appropriated?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Is staff recommending approval of this amendment request?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Does the Lead Entity support the proposed change and is the documentation provided (letter or e-mail)?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Is the proposed change technically sound? Has the Review Panel reviewed the change? If so, have their comments been incorporated into the request (i.e. conditioning)?	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

NOTES AND ANALYSIS: