

**DANIELLE COVE DRAINAGE IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 2

Date: September 29, 2025

Agreement Date: August 7, 2024

Project: **DANIELLE COVE DRAINAGE IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Items	Original Quantity	Revised Quantity	Unit Price	Total Change
27 – Inlet & Pipe Modification	0 LS	1 LS	\$4,000.00	+ \$4,000.00
28 – Base Course Asphalt Deduction	0 Ton	-15 Ton	\$300.00	- \$4,500.00
29 – Surface Course Asphalt Deduction	0 Ton	-15 Ton	\$131.50	- \$1,972.50
			Total Deduction	- \$2,472.50

Justification:

During construction it was discovered that the inlet with a side opening was not a desirable condition for the property owner's yard. The box was modified and fitted with a pipe culvert to catch the existing side ditch creating a safer and more visually appealing condition. Also, the contractor was unable to get a paving crew to install the asphalt pavement for the roadway repair sections. It was agreed that the City of Tupelo would have their contractor from the local street maintenance mill and overlay program to finish the paving and deduct the cost of this work from the contract.

ORIGINAL CONTRACT PRICE \$455,794.00

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$462,994.00

The CONTRACT PRICE due to this CHANGE ORDER will decrease by \$2,472.50

The new CONTRACT PRICE including this CHANGE ORDER will be: \$460,521.50

Approvals required:

Requested by (CONTRACTOR): 

Recommended by (ENGINEER): 

Accepted by (OWNER): _____