

**PEMBERTON AVENUE DRAINAGE IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: June 03, 2025

Agreement Date: December 18, 2024

Project: **PEMBERTON AVENUE DRAINAGE IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Items	Original Quantity	Revised Quantity	Unit Price	Total Change
20 – Removal of Trees	0 LS	1 LS	\$12,000.00	+ \$12,000.00

Justification:

Due to the proximity of the proposed new piping to existing large trees and the property owners fear that the trees would die and fall onto their home, it was determined that a group of large tree should be cut down and the stumps ground up.

ORIGINAL CONTRACT PRICE \$198,109.00

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$198,109.00

The CONTRACT PRICE due to this CHANGE ORDER will be increased by \$12,000.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$210,109.00

Approvals required:

Requested by (CONTRACTOR): Shawn Drey

Recommended by (ENGINEER): [Signature]

Accepted by (OWNER): _____