

CHANGE ORDER

CCE NO. 3-09394 **CHANGE ORDER NO.:** 1
OWNER: City of Tupelo **PROJECT:** Contract D - TuLIPS
SRF #: C280 855-08 **CONTRACTOR:** Paul Smithey


Description:


This change order will add contract time to the project due to delays in delivery of equipment. The generator is expected to be the final piece of equipment delivered with an expected delivery date at the end of May.

Item No.	Item Description	Quantity	Unit	Unit Price	Amount
----------	------------------	----------	------	------------	--------

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time frame stated.

Estimated Cost - Per Contract Dated: July 29, 2025
 Original Contract Amount \$ 2,780,476.79
 Previously Approved C.O.'s Add (Deduct): \$ -
 PREVIOUSLY REVISED CONTRACT TOTAL: \$ 2,780,476.79
 Estimated Amount - This C.O. Add (Deduct): \$ -
 REVISED CONTRACT TOTAL: \$ 2,780,476.79
 NOTICE TO PROCEED DATE: 8/18/2025
 ORIGINAL CONTRACT TIME (Calendar Days): 240
 ORIGINAL COMPLETION DATE: 4/15/2026
 DAYS ADDED (DEDUCTED) PREVIOUS C.O.: 0
 DAYS ADDED (DEDUCTED) THIS C.O.: 90
 REVISED CONTRACT DAYS: 330
 REVISED COMPLETION DATE THIS C.O.: 07/14/26

DATE: 3/25, 2026

 For Engineer (Cook Coggin Engineers, Inc.)
 APPROVED: _____, 2026

 For Owner (City of Tupelo)
 ACCEPTED: March 20, 2026

 For Contractor (Paul Smithey)