

CHANGE ORDER

CCE NO. 3-09606

CHANGE ORDER NO.: 1

OWNER: City of Tupelo

PROJECT: Fairgrounds Redevelopment 7B -
Parking Lot

OWNER #: Bid 2020-028FP

CONTRACTOR: James A. Hodges Construction

Item No.	Item Description	Quantity	Unit	Unit Price	Amount
-------------	------------------	----------	------	---------------	--------

This Change Order is for time extension only. No Change in price is proposed. Reference is made to the attached Contractor's request for time extension.

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time frame stated.

Estimated Cost - Per Contract Dated: September 18, 2020

Original Contract Amount \$ 232,591.06

Previously Approved C.O.'s Add (Deduct): NA

PREVIOUSLY REVISED CONTRACT TOTAL: NA

Estimated Amount - This C.O. Add (Deduct): \$ -

REVISED CONTRACT TOTAL: \$ 232,591.06

NOTICE TO PROCEED DATE: 11/18/2020

ORIGINAL CONTRACT TIME (Calendar Days): 75

ORIGINAL COMPLETION DATE: 1/31/2021

DAYS ADDED (DEDUCTED) PREVIOUS C.O.: NA

DAYS ADDED (DEDUCTED) THIS C.O.: 74

REVISED CONTRACT DAYS: 149

REVISED COMPLETION DATE THIS C.O.: 4/15/2021


DATE: 11/18, 2020


For Engineer (Cook Coggin Engineers, Inc.)

APPROVED: _____, 2020

For Owner (City of Tupelo, Mississippi)

ACCEPTED: 11/18, 2020


For Contractor (James A. Hodges Construction)