



AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
BancorpSouth Arena and
Conference Center Expansion
Bid Package B - Structural Concrete
(Bid #2019-018CO)
Tupelo, Mississippi

CHANGE ORDER NUMBER: 002
INITIATION DATE: October 28, 2020

OWNER: ☒
CONSTRUCTION MANAGER: ☒
ARCHITECT: ☒
CONTRACTOR: ☒
FIELD: ☐
OTHER: ☐

TO CONTRACTOR (Name and address):
Shaw Services, LLC
861 Old Highway 4 West
Holly Springs, MS 38635

PROJECT NUMBERS: 2018025 / 2019-018CO
CONTRACT DATE: October 1, 2019
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

Add \$6,550.00 to Form, Reinforce, and Pour VIP Courtyard Canopy Footings and Column Bases.

Milestone and Completion Dates will be extended by 5 Working Days due to Adverse Weather above contract and an additional 10 working days due to Covid delays to Critical Path Contractors.

June = 5 days
Covid 19 Delays = 10

The original Contract Sum was	\$	959,264.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	959,264.00
The Contract Sum will be increased by this Change Order in the amount of	\$	6,550.00
The new Contract Sum including this Change Order will be	\$	965,814.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is adjusted per original milestone dates listed in the Contract Documents. The Adverse Weather Days does not extend activity durations..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Innovative Construction Management (ICM)
CONSTRUCTION MANAGER (Firm name)
PO Box 1515
Oxford, MS 38655
ADDRESS

McCarty Architects Professional Association
ARCHITECT (Firm name)
533 West Main St.
Tupelo, MS 38804
ADDRESS



BY (Signature)

Bryan Ellis

(Typed name)

DATE:

10-29-20

Shaw Services, LLC

CONTRACTOR (Firm name)

861 Old Hwy 4 West

Holly Springs, MS 38635

ADDRESS




BY (Signature)

(Typed name)

DATE:

11/2/2020

DocuSigned by:



BY (Signature)

Kurt Shettles

(Typed name)

11/5/2020

DATE:

City of Tupelo

OWNER (Firm name)

71 East Troy Street

Tupelo, MS 38804

ADDRESS

BY (Signature)

Mayor Jason Shelton

(Typed name)

DATE:

**CHANGE ORDER**

Job #: 1911-01

Date: 11/5/2020

Change Order #: 110520-01

CUSTOMER/OWNER:

City of Tupelo
71 East Troy Street
Tupelo MS 38804

SHIP TO:

BancorpSouth Arena
Tupelo MS

CHANGES TO BE MADE:

Form, Reinforce, and Pour VIP Courtyard Canopy Footings and Column Bases.

Labor \$3,467.00

Material \$,2035.00

Shaw OH/P \$1,048.00

Original Contract Price: \$ 959,264.00

Previous Change Order(s): \$ -

Current Change Order: \$ 6,550.00**Revised Contract Price:** \$ 965,814.00**THE ABOVE CHANGE ORDER HAS BEEN AUTHORIZED AND APPROVED**

Company Name

Signature

Print Name

Date

SHAW SERVICES, LLC

Suzanne Stacky

11/5/2020

Date