



City of Tupelo

Jason L. Shelton
Mayor

Water and Light
Johnny Timmons, Director

COUNCIL

Markel Whittington
Ward One

Lynn Bryan
Ward Two

Travis Beard
Ward Three

Nettie Y. Davis
Ward Four

Buddy Palmer
Ward Five

Mike Bryan
Ward Six

Willie Jennings
Ward Seven

May 28, 2020

Mayor Jason Shelton and Council of the City of Tupelo
City of Tupelo
Tupelo, Mississippi 38804


Dear Mayor Shelton and Council Members:

The following change order is submitted for approval at your regular meeting on Tuesday, June 2, 2020:

W. Jackson Street- OH to UG Utility Relocation – Change Order No. 2 – This change order shows a decrease of \$14,869.99. This decrease is due to the change in size of four of the large switchgear vaults. Vista Vaults #22, #50, #125 and #200 were reduced in size due to limited right-of-way. This decrease brings the contract sum to \$5,842,157.98.

I have reviewed this change order and find it to be correct. If you have any questions, please feel free to call upon me.

Sincerely,


Johnny N. Timmons
Manager

Attachment

CHANGE ORDER No. 2Project: Overhead to Underground Utility Relocations along Jackson St., Bid-2019-003WLDate of Issuance: 5/12/2020Owner: Tupelo Water & LightName & Address: Linetec Services, LLC, P.O. Box 13650, Alexandria, LA 71315Contractor: Linetec Services, LLC Owner's Project No. Bid 2019-003WLEngineer/Architect: Allen & Hoshall, Inc. Engineer/Architect's Project No. 81734

You are directed to make the following changes in the Contract Documents.

Description: Vista Vaults #22, #50, #125 and #200 were reduced in size due to limited right-of-way. The contractor was able to change the vault order prior to manufacturing vaults but not the hardware. The original vault covers and hardware were delivered for the original vault sizes. The smaller vaults and hardware delivered will result in a decrease of \$14,869.99.

Purpose of Change Order: Adjustment of Final Completion Schedule

Attachments: (list documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price \$ <u>5,857,027.97</u>	Original Contract Time <u>May 01, 2020</u> days or date
Net Change from previous Change Orders No. <u> </u> thru No. <u> </u> \$ <u>0.00</u>	Net Change from previous Change Orders No. <u> </u> thru No. <u> </u> <u>0</u> days
Contract Price prior to this Change Order \$ <u>5,857,027.97</u>	Contract Time Prior to this Change Order <u>May 01, 2020</u> days or date
Net Decrease of this Change Order \$ <u>-14,869.99</u>	Net Increase (Decrease) of this Change Order <u>8 Weeks</u> days
Contract price with all approved Change Orders \$ <u>5,842,157.98</u>	Contract Time with all approved Change Orders <u>June 26, 2020 (Final Completion)</u> days or date

RECOMMENDED:

APPROVED:

APPROVED:

By: Patricia Robinson

By: _____

By: John J. J. J.Allen & Hoshall, Inc.
Engineer/ArchitectTupelo Water & Light
Owner[Name of Contractor]
ContractorDate: May 12, 2020

Date: _____

Date: May 18, 2020

End of Document

City of Tupelo Water & Light

Vista Vault Number	Bid Price	Credit on Vault	Hardware from Cancel	New Vault	New Vault Covers	New Unit Price	Saving of
VISTA #22	\$141,272.73	\$32,042.70	\$16,500.00	\$6,875.00	\$4,950.00	\$139,555.03	\$3,717.43
VISTA #50	\$141,272.73	\$32,042.70	\$16,500.00	\$6,875.00	\$4,950.00	\$139,555.03	\$3,717.43
VISTA #125	\$131,118.68	\$32,042.70	\$16,500.00	\$6,875.00	\$4,950.00	\$129,400.98	\$3,717.70
VISTA #200	\$141,272.74	\$32,042.70	\$16,500.00	\$6,875.00	\$4,950.00	\$139,555.03	\$3,717.43
Total	\$554,936.88	\$128,170.80	\$66,000.00	\$27,500.00	\$19,800.00	\$548,066.07	\$14,869.99