

CONTRACT CHANGE ORDER

DATE: 10/23/23 **CHANGE ORDER NO.** 1
CONTRACT FOR: City Park Drainage Improvements
PROJECT NO.: Project No. 2023-028PW
OWNER: City of Tupelo, MS
CONTRACTOR: Hodges Construction Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

DESCRIPTION OF CHANGES							ORIG. Contract Price Per Item	Change Order Contract Price Per Item
ITEM	DESCRIPTION	UNIT	ORIG. UNIT PRICE	ORIG. QNTY.	C.O. UNIT PRICE	C.O. QNTY.		
24	Irrigation System Repairs	LS	\$10,000.00	1	\$15,000.00	1	\$10,000.00	\$15,000.00
25	Electric System Improvements	LS			\$16,500.00	1	\$0.00	\$16,500.00
<i>TOTALS</i>							<i>\$10,000.00</i>	<i>\$31,500.00</i>
NET CHANGE IN CONTRACT PRICE							\$21,500.00	

JUSTIFICATION FOR CHANGES: This change order is necessary to revise original contract quantities and add one new pay item as necessary to address changes / additions based on field conditions with respect to irrigation and electrical lighting components for Andy Reese field within the City Park project area.

Original Contract Price:	\$	317,693.75
Previous Change Order(s) Amount:	\$	-
The amount of the Contract will be INCREASED by the Sum Of:	Dollars	\$ 21,500.00
The Contract Total Including this and previous Change Orders Will Be:	Dollars	\$ 339,193.75
The Contract Period for Completion Will Be	(Increased) (Decreased) (Unchanged)	30 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Accepted		(Owner)		(Date)
Recommended		(Owner's Architect/Engineer)		(Date)
Accepted		(Contractor)		(Date)