

**McCULLOUGH BOULEVARD IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: 09-24-2024

Agreement Date: 04-05-2024

Project: **MCCULLOUGH BOULEVARD IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Items	Original Quantity	Revised Quantity	Unit Price	Total Change
3 – Removal of Asphalt Pavement	318 CY	498 CY	\$18.10	+ \$3,258.00
5 – Removal of Curb & Gutter	970 LF	823 LF	\$20.00	- \$ 2,940.00
6 – Removal of Trees	2 EA	0 EA	\$100.00	- \$ 200.00
8 – Granular Material (Crushed Stone)	200 CY	250 CY	\$145.00	+ \$7,250.00
9 – Geotextile Fabric	100 SY	764 CY	\$10.00	+ \$6,640.00
10 – Hot Mix Asphalt, MT, 9.5-MM Mixture	445 TON	510 TON	\$213.00	+ \$13,845.00
12 – Curb Repair	380 LF	480 LF	\$48.75	+ \$4,875.00
13 – Integral Curb	575 LF	770 LF	\$22.50	+ \$ 4,387.50
14 – Combination Concrete Curb and Gutter	60 LF	225 LF	\$56.50	+ \$9,322.00
15 – Slotted Curb	140 LF	220 LF	\$47.00	+ \$3,760.00
16 – Reinforced Concrete Pavement	290 SY	300 SY	\$ 126.00	+ \$1,260.00
17 – Island Pavement	55 SY	192 SY	\$140.00	+ \$19,180.00
21 – Temporary Traffic Stripe, Detail Yellow	2,760 LF	1,378 LF	\$ 0.60	- \$829.20
22 – Temporary Traffic Stripe, Detail White	7,828 LF	418 LF	\$ 0.60	- \$4,446.00
23 – Temporary Legend White	730 SF	307.20 LF	\$ 2.40	- \$1,014.72
24 – 6" Thermoplastic Traffic Stripe, Skip White	200 LF	0 LF	\$ 1.80	- \$360.00
27 – Thermoplastic Legend White	515 SF	606 LF	\$ 2.40	+ \$218.40
34 – Removal of concrete Headwall	0 EA	1 EA	\$ 6,000.00	+ \$6,000.00
35 – Diamond Grinding	0 SY	200 SY	\$ 108.00	+ \$ 21,600.00
36 – 30" Reinforced Concrete Pipe	0 LF	144 LF	\$ 305.00	+ \$ 43,920.00
37 – Double 30" Concrete Headwall	0 EA	1 EA	\$ 20,000.00	+ \$ 20,000.00
38 – SS3 Inlet	0 EA	1 EA	\$ 7,000.00	+ \$7,000.00
39 – Additional Maintenance of Traffic	0 LS	1 LS	\$ 18,000.00	+ \$18,000.00
40 – Additional Mobilization	0 LS	1 LS	\$ 35,000.00	+ \$35,000.00
41 – Additional Clearing & Grubbing	0 LS	1 LS	\$ 10,000.00	+ \$10,000.00
			Total Addition	<u>+ \$ 225,725.98</u>

Justification:

During construction and after substantial completion, it has become evident that some motorists continue to try to ignore the measures taken to prevent left turns crossings at the dedicated J-turn lanes. At the request of the Administration, the proposed change order will provide additional paved islands, additional slotted curbs, and reconfiguration of the hotel exit drive to help channel traffic away from the dangerous maneuvers. Diamond grinding of the transition from concrete pavement to the asphalt overlay area is also proposed to provide a smooth transition. Remaining MDOT funding will be used for this work.

ORIGINAL CONTRACT PRICE	<u>\$387,039.00</u>
CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER:	<u>\$387,039.00</u>
The CONTRACT PRICE due to this CHANGE ORDER will be increased by	<u>\$225,725.98</u>
The new CONTRACT PRICE including this CHANGE ORDER will be:	<u>\$612,764.98</u>
The CONTRACT TIME will be increased by <u>60</u> working days.	

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER):  _____

Accepted by (CONTRACTOR): _____