



April 10, 2025

Mr. Kelly Knight  
Director, Public Works Dept.  
604 Crossover Road  
Tupelo, Mississippi 38801

REFERENCE: RECOMMENDATION OF CHANGE ORDER NO. 2 (Final Closeout)  
WEST BRISTOW STREET IMPROVEMENTS

Dear Mr. Knight:

I am pleased to submit to you, along with the Mayor and City Council, the attached Change Order No. 2 (Final) for this project. The proposed change order is recommended to provide final reconciliation of actual contract quantities of the project as completed in the field and resulting adjustment of the final contract price.

The attached change order is based on the final work that was provided / completed by James A. Hodges Construction for the referenced project. The total change in price is a DECREASE of the contract price of -\$31,357.19 from \$1,224,347.88 to \$1,192,990.69. All work is complete and this will be the final contract total amount for this project. Thus, it is our recommendation that the City approve Change Order No. 2 (Final) for the referenced project and authorize the Mayor to execute the Change Order on behalf of the City of Tupelo.

A final pay application has been sent along with this change order showing the remaining balance, including retainage, to be paid to the contractor for final completion of the work. We appreciate the opportunity to be of service to you and to be involved with this project. Please let us know should you have any questions or require additional information.

Sincerely,  
DABBS CORPORATION

A handwritten signature in black ink that reads 'Dustin D. Dabbs'.

Dustin D. Dabbs, PE  
President

C: Mr. Don Lewis, COO, City of Tupelo  
Ms. Kim Hanna, CFO, City of Tupelo  
Mr. Ben Logan, City Attorney, City of Tupelo

@dabbscorp

OFFICE 662.840.4162

1005 N. Eason Boulevard

MOBILE 601.927.4012

Tupelo, MS 38804