



AGENDA REQUEST

TO: Mayor and City Council

FROM: Dennis Bonds, City Engineer

DATE 2/6/2026

SUBJECT: IN THE MATTER OF APPROVAL OF SUMMARY CHANGE ORDER FOR COLEY ROAD CURB & GUTTER (MCCULLOUGH BLVD TO RIDGEWAY DRIVE) BID NO 2025-017 PW **DRB**

Request:

Approval of the attached Summary Change Order in the amount of \$ 9,329.50

Coley Road Curb & Gutter – Summary Change Order – This project was completed and final quantities were calculated. All Pay Items were adjusted as warranted through the course of the project. The base was in excellent condition, so minimal amounts of select borrow and limestone were needed, which resulted in significant cost savings for the project.

Total Amount for all job work is \$242,260.14

Combined, all Job Pay Item changes result in a net DECREASE in the amount of \$ 101,815.91

New Contract Price including this Change Order is \$ 344,076.05

See the attached Field Measured Quantities for a complete list of all job increases / decreases.