



# Tupelo Major Thoroughfare Program Minutes

**Date:** 9/8/2025    **Time:** 4:30PM    **Call to Order:** Greg Pirkle    **Meeting Adjourned:** 4:53 PM

**ROLL CALL:** Brent Spears

## In Attendance

### MAJOR THOROUGHFARE MEMBERS PRESENT:

Greg Pirkle    Robin Haire    Bill Cleveland    David Rumbarger    C W Jackson    Danny Riley  
Charlotte Loden    Robert Traylor    Ted Roach    Dan Rupert  
Stuart Johnson

### MAJOR THOROUGHFARE MEMBERS NOT PRESENT:

Terry Bullard    George Jones    Ernie Joyner    Drew Robertson    Jon Milstead    Raphael Henry

### OTHERS PRESENT:

Brent Spears    Kim Hannah    Ben Logan    John White    Kelly Knight    Don Lewis  
Bentley Nolan    Johnny Timmons

## Approval of Minutes

Chairman Greg Pirkle asked the Committee to review and approve the minutes of the August 11, 2025 Major Thoroughfare Program regular meeting. Bill Cleveland made a motion to accept the minutes. Robin Haire seconded the motion.

Minutes were approved unanimously by Committee.

## Budget Report

Kim Hannah reviewed the Major Thoroughfare Phase VII Budget Report for the month ending August 31, 2025. Beginning Cash Balance was \$8,367,906. Total Revenue from Property Tax was \$103,970, Interest Earned was \$29,089. Total Revenue was \$133,058. Total Expenditures for August were \$484,050. \$9,756 for personnel cost and \$129,152 for West Jackson St. (Madison to Front), and \$345,142 Barnes Crossing to Gloster (New Road). Ending Cash Balance for August is \$8,016,914.

---

## Current Projects

---

John White reviewed updates on the current projects

- Coley Road Curb & Gutter (McCullough to Ridgeway Dr.)  
Notice to Proceed issued for August 11th. Simmons Erosion Control could move in this week.
- New Road (Gloster to Northern Loop)  
Push Bid opening back to September 19 because of Addendum to add sewer
- Jackson Street (Madison to Front)  
Contract completion date is 11/10/25.

---


## Open Discussion

---

Members of the Committee discussed the New Road Gloster to Barnes Crossing. John White stated there was a possibility of starting work in October.



Chairman Greg Pirkle



Recorded by Dennis Bonds

Submitted by Dennis Bonds