

**BARNES CROSSING ROAD BOX CULVERT
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: January 13, 2025

Agreement Date: July 18, 2024

Project: **BARNES CROSSING ROAD BOX CULVERT**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

	Original Quantity	Revised Quantity	Unit Price	Total Change
Add the following Pay Items				
41 - Remove & Replace Sewer Main	0 LS	1 LS	\$5,900.00	+ \$5,900.00

Justification:

During the installation of the new box culvert, the old clay sewer main that ran along the centerline of the roadway and across the top of existing storm-drain pipe that was removed, could not be salvaged. The existing pipe was in disrepair. This section of sewer main was replaced with a 30-foot section of new 8" PVC Sewer main and 16 foot section of 14" steel encasement.

ORIGINAL CONTRACT PRICE \$512,626.00

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$512,626.00

The CONTRACT PRICE due to this CHANGE ORDER will be increased by \$5,900.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$518,526.00

Approvals required:

Requested by (CONTRACTOR): Shawn Gray Townes Const Co.

Recommended by (ENGINEER): [Signature]

Accepted by (OWNER): _____