



## AGENDA REQUEST

**TO:** Mayor and City Council  
**FROM:** Dennis Bonds, City Engineer  
**DATE** 3/26/2025  
**SUBJECT:** IN THE MATTER OF APPROVAL OF SUMMARY CHANGE ORDER FOR MCCULLOUGH BLVD IMPROVEMENTS BID NO 2024-007 PW **DRB**

---

**Request:**

Approval of the attached Summary Change Order in the amount of \$6,288.96

McCullough Blvd Improvements – Summary Change Order – This project was completed and final quantities were calculated. All 41 Pay Items were adjusted as warranted through the course of the project.

Key Pay Item changes:

Removal of Asphalt Pavement was DECREASED by \$595.49

Removal of Curb & Gutter was INCREASED by \$920.00

Thermoplastic Legend, White, was DECREASED by \$1,115.76

Granular Material (Crushed Stone) was INCREASED by \$10,648.80

9.5mm, MT Asphalt Pavement was INCREASED by \$1,233.27

Combined, all Job Pay Item changes result in a net INCREASE in the amount of \$16,697.37

**New Contract Price including this Change Order is \$629,462.85**

See the attached Final Summary Change Order for a complete list of all job increases / decreases.