

CONTRACT CHANGE ORDER

DATE: 12/26/2023

CHANGE ORDER NO. 1

CONTRACT FOR: Endville Road Safety Improvements

PROJECT NO.: Project No. 2023-022PW

OWNER: City of Tupelo, MS

CONTRACTOR: James A. Hodges Construction Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

DESCRIPTION OF CHANGES							ORIG. Contract Price Per Item	Change Order Contract Price Per Item
ITEM	DESCRIPTION	UNIT	ORIG. UNIT PRICE	ORIG. QNTY.	C.O. UNIT PRICE	C.O. QNTY.		
4	Removal of Asphalt Pavement	SY	\$7.25	670	\$7.25	2,005	\$4,857.50	\$14,536.25
37	Reinforced Concrete Curb & Gutter	LF	\$23.75	4,560	\$23.75	4,685	\$108,300.00	\$111,268.75
40	Asphalt Base Course	TONS	\$190.80	1,000	\$190.80	1,310	\$190,800.00	\$249,948.00
41	Crushed Stone Base	TONS	\$35.83	2,450	\$35.83	2,775	\$87,783.50	\$99,428.25
43	Borrow Excavation	CY	\$14.00	900	\$14.00	1,560	\$12,600.00	\$21,840.00
44	Unclassified Excavation	CY	\$9.00	1,650	\$9.00	2,310	\$14,850.00	\$20,790.00
TOTALS							\$419,191.00	\$517,811.25
NET CHANGE IN CONTRACT PRICE							\$98,620.25	

JUSTIFICATION FOR CHANGES: This change order is necessary to revise original contract quantities to allow the contractor to provide additional work as required to address deficient base and subgrade conditions within the exiting roadway section of Endville Road. The change order provides additional curb & gutter as required at an existing church parking lot per the property owner's request.

Original Contract Price: \$ 1,202,489.20
 Previous Change Order(s) Amount: \$ -
 The amount of the Contract will be INCREASED by the Sum Of: Dollars \$ 98,620.25
 The Contract Total Including this and previous Change Orders Will Be: Dollars \$ 1,301,109.45
 The Contract Period for Completion Will Be 30 Days.
 (Increased) (Decreased) (Unchanged)

This document will become a supplement to the contract and all provisions will apply hereto.

Accepted _____ (Owner) _____ (Date)
 Recommended DAE D. DM _____ (Owner's Architect/Engineer) 12/27/2023 (Date)
 Accepted _____ (Contractor) _____ (Date)