

**PEMBERTON AVENUE DRAINAGE IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 2

Date: June 24, 2025

Agreement Date: December 18, 2024

Project: **PEMBERTON AVENUE DRAINAGE IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Items	Original Quantity	Revised Quantity	Unit Price	Total Change
21 – Pipe Modification	0 LS	1 LS	\$1,500.00	+ \$1,500.00

Justification:

Due to the conflict with existing sewer line, the metal arch cross-drain pipes must be cut and collared to fit over the existing sewer line.

ORIGINAL CONTRACT PRICE \$198,109.00

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$210,109.00

The CONTRACT PRICE due to this CHANGE ORDER will be increased by \$1,500.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$211,609.00

Approvals required:

Requested by (CONTRACTOR): 

Recommended by (ENGINEER): 

Accepted by (OWNER): _____