

**HAVEN ACRES DITCH IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: May 28, 2025

Agreement Date: August 21, 2024

Project: **HAVEN ACRES DITCH IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Items	Original Quantity	Revised Quantity	Unit Price	Total Change
13 - 36" HDPE Pipe	0 LS	1 LS	\$1,500.00	+ \$1,500.00

Justification:

During the construction of ditch improvements on the Haven Acres ditch, it was determined that the existing pipe culvert at approximate station 115+25 needed to be extended due to the proximity of the open ditch to an existing residence. A 20 foot section of 36" HDPE pipe was installed and connected to the existing culvert.

ORIGINAL CONTRACT PRICE \$903,270.50

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$903,270.50

The CONTRACT PRICE due to this CHANGE ORDER will be increased by \$1,500.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$904,770.50

Approvals required:

Requested by (CONTRACTOR): Shawn Dyer

Recommended by (ENGINEER): [Signature]

Accepted by (OWNER): _____