



AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE January 30, 2025

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 2 FOR THE CENTRAL PUMPING STATION RENOVATIONS (BID NO 2023-040WL) **JT**

Request:

Approval of the attached change order:

Central Pumping Station Renovations – Change Order # 2 – This change order extends the original contract time due to delays in delivery for electrical equipment and added work, including replacing existing deteriorated fresh water back flow preventer, adding an additional air release valve to pump station discharge header and cleaning of existing equalization basins. This change order adds \$56,115.00 to the contract amount and an additional 236 days to the completion date. Therefore, the revised contract amount is \$11,903,115.00 and the revised completion date is September 30, 2025.