

**NORTH VETERANS MEMORIAL
BOULEVARD IMPROVEMENTS
REESE STREET to HAMM STREET
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: 05-25-2023

Agreement Date: 03-08-2023

Project: **NORTH VETERANS MEMORIAL BOULEVARD IMPROVEMENTS, REESE STREET to HAMM STREET**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Pay Item	Original Quantity	Revised Quantity	Unit Price	Total Change
22 – Class “B” Structural Concrete, Min. Str.	6 CY	4.5 CY	\$1,500.00	- \$2,250.00
27 – 30” HP Pipe	11 LF	91 LF	\$79.11	+ \$6,328.00
Add the following Pay Items				
56 – 48” Concrete FES	0 EA	1 EA	\$4,339.00	+ \$4,339.00
57 – Removal of Pipe (All Sizes)	0 LF	80 LF	\$20.00	+ \$1,600.00
		Total Addition		+ \$10,017.00

Justification:

After the project had been awarded it was determined that the existing metal culvert driveway pipes at the dog park needed to be replaced. Since the project was paving these driveways it was determined that the pipes should be replaced now. Also during construction it was determined that a 48 inch concrete flared end section would work better to drain the existing area in front of the Aquatic Center than the slotted inlet which was originally planned for that area.

ORIGINAL CONTRACT PRICE	<u>\$1,814,124.47</u>
CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER:	<u>\$1,814,124.47</u>
The CONTRACT PRICE due to this CHANGE ORDER will be increased by	<u>\$10,017.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be:	<u>\$1,824,141.47</u>

The CONTRACT TIME will be increased by 0 calendar days.

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER):  _____

Accepted by (CONTRACTOR): _____