

**GUN CLUB ROAD IMPROVEMENTS
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 2

Date: May 23, 2023

Agreement Date: January 28, 2022

Project: **GUN CLUB ROAD IMPROVEMENTS**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the Following Pay Item	Original Quantity	Revised Quantity	Unit Price	Total Change
67 – Wood Fence and Gates	0 EA	1 EA	\$4,829.00	<u>+\$4,829.00</u>
			Total Addition	+ \$4,829.00

Justification:

As part of the agreement with the property owner who claimed to own portions of the existing roadway, approximately 245 feet of 2 rail treated pine fence with 4x6 posts and 2x6 rails are proposed to be installed along the north side of gun club road. This work will also include the removal of the existing tube gate and post and the installation of a new 24-foot gate opening with 2 new tube gates.

ORIGINAL CONTRACT PRICE \$1,131,541.31

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$1,250,587.50

The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$4,829.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$1,255,416.50

The CONTRACT TIME will be increased by calendar days.

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER):  _____

Accepted by (CONTRACTOR): _____