

**EASON BOULEVARD IMPROVEMENTS
VETERANS BOULEVARD to BRIAR RIDGE
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: 05-31-2023

Agreement Date: 06-01-2022

Project: **EASON BOULEVARD IMPROVEMENTS, VETERANS BOULEVARD to BRIAR RIDGE**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

	Original	Revised	Unit	Total
Add the following Pay Items	Quantity	Quantity	Price	Change
96 – Concrete Paved Ditch	0 CY	24 CY	\$850.00	+ \$20,400.00
97 – Wet Vac Excavation for Signal Foundation	0 Hours	16 Hours	\$549.19	+ \$8,787.00
		Total Addition		+ \$29,187.00

Justification:

After the project was under construction it was determined that the existing ditches along the southeast and southwest corners of the intersection of Eason and Brair Ridge Road are heavily eroded and will be difficult to maintain both now and in the future. The best way to control the erosion of these ditches will be to install a concrete paved ditch between the pipe culverts at the intersection and the existing driveway to the east and west. It was also determined during construction that the foundation for the proposed traffic signal mast arm in the Northwest corner of the intersection cannot be excavation by traditional methods without danger of damaging existing underground utilities. Therefore, wet vac excavation is required for this foundation.

ORIGINAL CONTRACT PRICE	<u>\$4,102,161.63</u>
CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER:	<u>\$4,102,161.63</u>
The CONTRACT PRICE due to this CHANGE ORDER will be increased by	<u>\$29,187.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be:	<u>\$4,131,348.63</u>
The CONTRACT TIME will be increased by <u>0</u> calendar days.	

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER):  _____

Accepted by (CONTRACTOR): _____