

# CHANGE ORDER

CCE NO. 3-10013

CHANGE ORDER NO.: Summary

OWNER: City of Tupelo

PROJECT: Lumpkin Street to King's Creek Bank Stabilization

CONTRACTOR: ENSCOR, LLC

- 1) Summary Change order of bid items that differ from original bid quantity
- 2) Add an addition pay item for installing new 12" Pipe Culvert

Item No.	Item Description	Quantity	Unit	Unit Price	Amount
4	Anchored Mesh System	-2685	Sq. Yd.	\$41.30	-\$110,890.50
5	Geotextile Fabric	3000	Sq. Yd.	\$3.00	\$9,000.00
6	Stone Riprap, 200 lb.	664.62	Ton	\$51.25	\$34,061.78
7	Grout for Stone Riprap	29	Cu. Yd.	\$400.00	\$11,600.00
9	12" Pipe Culvert	1	LS	\$3,500.00	\$3,500.00
<b>Total =</b>					<b>-\$52,728.73</b>

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time frame stated.

Estimated Cost Per Contract Dated: June 11, 2024

Original Contract Amount \$2,238,248.05

Previously Approved C.O.'s Add (Deduct): \$ -

PREVIOUS CONTRACT TOTAL: \$2,238,248.05

Estimated Amount - This C.O. Add (Deduct): -\$52,728.73

CONTRACT TOTAL: \$2,185,519.33

NOTICE TO PROCEED DATE: 7/8/2024

ORIGINAL CONTRACT DAYS (working days): 210

ORIGINAL COMPLETION DATE: 2/3/2025

DAYS ADDED (DEDUCTED) PREVIOUS C.O.: \_\_\_\_\_

DAYS ADDED (DEDUCTED) THIS C.O.: \_\_\_\_\_

REVISED CONTRACT DAYS: 210

REVISED COMPLETION DATE THIS C.O.: \_\_\_\_\_


DATE: 11/07/2024

  
For Engineer (Cook Coggin Engineers, Inc.)

APPROVED: \_\_\_\_\_, 2024

\_\_\_\_\_  
For Owner (City of Tupelo)

ACCEPTED: 11-12, 2024

  
For Contractor (ENSCOR, LLC)