

**GUN CLUB ROAD BOX CULVERT
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: 1

Date: 06-11-2024

Agreement Date: 03-20-2024

Project: **GUN CLUB ROAD BOX CULVERT (BID NO. 2023-064PW)**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

	Original	Revised	Unit	Total
Add the following Pay Items	Quantity	Quantity	Price	Change
36 – Grout for Rip Rap	0 CY	16 CY	\$437.50	+ \$7,000.00


Justification:


After the rip rap was installed on the project, the occurrence of a heavy rainfall event revealed that grouted rip rap is needed at the point where two streams converge on the upstream end of the box culvert to prevent migration of the rip rap.

ORIGINAL CONTRACT PRICE	<u>\$283,901.00</u>
CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER:	<u>\$283,901.00</u>
The CONTRACT PRICE due to this CHANGE ORDER will be increased by	<u>\$7,000.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be:	<u>\$290,901.00</u>
The CONTRACT TIME will be increased by <u>7</u> calendar days.	

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER):  _____

Accepted by (CONTRACTOR):  _____