

**JACKSON STREET IMPROVEMENTS
COLEY ROAD TO AIR PARK ROAD
CITY OF TUPELO, MISSISSIPPI**

CHANGE ORDER

Order No.: **1**

Date: July 8, 2021

Agreement Date: November 24, 2020

Project: **JACKSON STREET IMPROVEMENTS COLEY ROAD to AIR PARK ROAD**

OWNER: CITY OF TUPELO, MISSISSIPPI

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add the following Pay Item	Original Quantity	Revised Quantity	Unit Price	Total Change
#89 – Fence Removal and Replacement	0 Lump Sum	1 Lump Sum	\$2,750.00	+ \$2,750.00

Justification:

Due to utility conflicts, the intersection of Jackson Street and Coley Road was redesigned with the addition of a designated right turn lane across the corner of the Buffalo Park. Approximately 265 feet of game fence will have to be removed and replaced with approximately 205 feet of new fence. As a result of the design change the existing mast arm traffic signal will be able to remain in place and not be relocated.

ORIGINAL CONTRACT PRICE \$4,045,004.39

CURRENT CONTRACT PRICE adjusted by previous CHANGE ORDER: \$4,045,004.39

The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$2,750.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$4,047,754.39

The CONTRACT TIME will be (increased)(decreased) by 0 calendar days.

Approvals required:

Requested by (OWNER): _____

Recommended by (ENGINEER): 

Accepted by (CONTRACTOR): _____